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A. Technical Overview

Sprint 146 (October 22, 2020 — November 4, 2020) has been completed. In this sprint, the team
deployed the Report Exporter to the AWS QA tier for testing. The team also made some OWL
loader fixes in LexEVS and delivered a LexEVS 6.5.4.2 release with loader updates.

Sprint 147 (November 5, 2020 — November 18, 2020) has been completed. In this sprint, the
team fixed an error handling situation in the Report Exporter. For LexEVS, the team tested the
MySQL upgrade to 5.7, created a single touch loader script for NCl Thesaurus, optimized the
NCI history load, and delivered a LexEVS 6.5.4.3 release candidate with the mentioned loader

updates.

Sprint 148 (November 19, 2020 — December 2, 2020) has been started and will be reported on

next month.

We also provided continued product maintenance and deployment support across all sprints.

Please see the weekly meeting notes for details:

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+20X048F+Weekly+Meeting+Minutes

Issues Resolved Over the Covered Period:

Sprint Activity Description/Comments
Sprint 146 LexEVS Development - Sprint LexEVS 6.5 Sprint 146 Stories
146
Sprint 146 EVSREPEXP-193 Create a JSON test suite
Sprint 146 EVSREPEXP-208 Deploy Report Exporter to AWS QA tier
Sprint 146 LEXEVS-500 Merge history loader fix to 6.5.4.2
Sprint 146 LEXEVS-5008 OWL (One) loader fails due to legacy icu4j
library
Sprint 146 LEXEVS-5011 Add LexEVS branches/tags to the NCIP
channel
Sprint 147 LexEVS Development - Sprint LexEVS 6.5 Sprint 147 Stories
147
Sprint 147 EVSREPEXP-107 Create and update Requirements
Document
Sprint 147 EVSREPEXP-166 Create Error Message/Handling when for
Branch Resolution When Node has no
Children
Sprint 147 LEXEVS-4962 Test migration of MySQL 5.6 -> 5.7
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Sprint

Activity

Description/Comments

Sprint 147 LEXEVS-4980 Optimize LoadNClIHistory

Sprint 147 LEXEVS-4992 Single touch loader script for NCIt

Sprint 147 LEXEVS-5019 OWL2 Loader removes extension from
namespace in OWL one Loader

Sprint 147 LEXEVS-5020 OWL2 Loader does not load
rdfs:comments properly into Comment
Object

Sprint 147 LEXEVS-5021 OWL2 Loader does not retain the special
character values of the source file

Sprint 147 LEXEVS-5022 Validate the Balance of OWL2 Loader
Issues Running Against OWL 1 sources

Sprint 147 LEXEVS-5023 Review and debug the replacement option
function for the history loader

Sprint 147 LEXEVS-5035 Create LexEVS 6.5.4.3.RC1

Sprint 147 LEXEVS-5041 OWL2 Loader doesn't properly handle
language designations.

Sprint 147 LEXEVS-5047 MySQL 5.6 -> 5.7 Configuration

Requirement

B. New Releases of the Software

Release

Description of the Release

LexEVS API

Release Date: Sprint 146:
October 22, 2020 — November 4, 2020

The LexEVS 6.5.4.2.FINAL release consists of the
following components:

e LexEVS-install-config- 6.5.4.2.FINAL.xml
e LexEVS-install- 6.5.4.2.FINAL.jar

e extlib- 6.5.4.2.FINAL.zip
e lexbig- 6.5.4.2.FINAL.jar

LexEVS 6.5.4.2.FINAL

Highlights

e Loader Fixes
e Release Notes

C. Presentations, Documentation Updates, Community

Communication
Activity Description of the Activity
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D. Outstanding Issues Being Actively Worked

Sprint Activity/Issue Description/Comments
Sprint 148 LexEVS Development - | LexEVS 6.5 Sprint 148 Stories
Sprint 148

Sprint 148 EVSREPEXP-220 Export Entity: maps_to data exported is
inconsistent with NCIT and evsrest api

Sprint 148 EVSREPEXP-228 Investigate how to handle long running reports

Sprint 148 EVSREPEXP-232 Update git README with deployment instructions

Sprint 148 EVSREPEXP-234 Investigate Jenkins Dev Build not building selected
branch

Sprint 148 LEXEVS-5046 Update selected Loader Scripts to More
Reasonable Default Heap Size

Sprint 148 LEXEVS-5051 Build 6.5.4.3.RC2

E. Critical Risks or External Dependencies

| Activity/Issue

| Description to corrective activity/issue

F. Status of Deliverables/Milestones Overview

We have created a project wiki site out on Confluence Wiki at:

e https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+20X048F+Documents

We have created a JIRA agile board for the LexEVS Development at:

e https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail

This table of contents breaks out into different areas to capture the weekly meeting notes, monthly

technical status reports, an area for documentation and a summary. This site will evolve throughout the

lifecycle of this project.

G. Status of Deliverables

Deliverable/Milestone Delivery Date Status

Project Management Plan (PMP) 20 days following In Process
Project Kickoff

Project Financial Plan (PFP) 20 days following Complete
Project Kickoff

Maintenance of Software System Ongoing In Process

Provide Technical Expertise Ongoing In Process

Project Wiki 10/20/2019 Complete
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Deliverable/Milestone Delivery Date Status
Monthly Technical Reports:
August 2019 09/10/2019 Complete
September 2019 10/10/2019 Complete
October 2019 11/10/2019 Complete
November 2019 12/10/2019 Complete
December 2019 01/10/2020 Complete
January 2020 02/10/2020 Complete
February 2020 03/10/2020 Complete
March 2020 04/10/2020 Complete
April 2020 05/10/2020 Complete
May 2020 06/10/2020 Complete
June 2020 07/10/2020 Complete
July 2020 08/10/2020 Complete
August 2020 09/10/2020 Complete
September 2020 10/10/2020 Complete
October 2020 11/10/2020 Complete
November 2020 12/10/20 20 Complete
Monthly Financial Reports:
August 2019 09/10/2019 Complete
September 2019 10/10/2019 Complete
October 2019 11/10/2019 Complete
November 2019 12/10/2019 Complete
December 2019 01/10/2020 Complete
January 2020 02/10/2020 Complete
February 2020 03/10/2020 Complete
March 2020 04/10/2020 Complete
April 2020 05/10/2020 Complete
May 2020 06/10/2020 Complete
June 2020 07/10/2020 Complete
July 2020 08/10/2020 Complete
August 2020 09/10/2020 Complete
September 2020 10/10/2020 Complete
October 2020 11/10/2020 Complete
November 2020 12/10/20 20 Complete
Project Summary Report 30 Days Before Project | Not Started
Completion
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H. Description of Work/Activities Planned for the next Month

Activity Description

Continued support for LexEVS e Continue to work with the NCI team on
new and existing issues.

Support for LexEVS release e Support of LexEVS 6.5.4 release, including
loader updates as needed.

Work on Report Explorer e Development on new report exporter
application as well as build and deployment
to QA and Stage.

e Make updates to the report exported based
on user feedback.

I. Additional Reporting

Activity Description

Sprint Status e Sprint 146
e Sprint 147
e Sprint 148
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